COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2013

ESTI MATE SUMVARY 15: 19: 27
CONTI D C18782 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 18782- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 295.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
SH 13 NORTH OF 14 M LE CREEK PERCENT TI ME: 68. 76 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PROJECT NO STA0131- 059
SH 13 NORTH OF 14 M LE CREEK
NAMVE OF RQAD: 013A
PRQJECT OOUNTI ES: R O BLANCO
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 19/ 2013 DATE TI ME STARTED 08/29/2012
2273 RIVER ROAD DATE LET 09/ 06/ 2012 DATE WORK BEGAN 11/ 06/ 2012
DATE AWARDED 09/ 12/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 29/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,041, 930. 26 PARTI Cl PATI NG $ 2,689, 383. 22 $ 1, 052, 170. 60
AWARD PRQIECT AMT: $  6,673,710.95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 38.19% TOTAL EARNI NGS 2,689, 383. 22 1,052, 170. 60
FUNDS AVAI LABLE: $  4,352,547.04 STOCKPI LED MATERI ALS 0.00 -15,849.24
GROSS EARNI NGS 2,689, 383. 22 1, 036, 321. 36
TOTAL CLAI VB $ 0.00 RETAI NAGE - 69, 784. 06 - 29, 736. 44
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,619, 599. 16 1, 006, 584. 92
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,619, 599. 16 1, 006, 584. 92
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 006, 584. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18782-BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing 1. 000 0. 400
LS 0. 400 6, 000. 00
15, 000. 00000 0. 800 12, 000. 00
0010 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0015 202- 00033 Renoval of Pipe 25. 000 15. 000
EACH 10. 000 14, 000. 00
1, 400. 00000 25. 000 35, 000. 00
0020 202- 00090 Renoval of Delineator 102. 000 63. 000
EACH 39. 000 1, 560. 00
40. 00000 102. 000 4,080. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 800. 000 0. 000
SY 0. 000 0. 00
6. 60000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 12. 000 3. 000
EACH 5. 000 1, 000. 00
200. 00000 8. 000 1, 600. 00
0035 202-01000 *Renoval of Fence 26, 699. 000 13, 241. 000
LF 11, 066. 000 11, 066. 00
1. 00000 24, 307. 000 24, 307. 00
0040 203- 00060 *Enbankment Material (Conplete In Place) 73,829. 000 32, 000. 000
cY 32, 711. 000 474, 309. 50
14. 50000 64, 711. 000 938, 309. 50
0045 203-00100 *Muck Excavation 5, 000. 000 0. 000
CY 0. 000 0. 00
6. 65000 0. 000 0. 00
0050 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 215. 000 0. 000
HOUR 0. 000 0. 00

96. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18782- BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01510 Backhoe 90. 000 0. 000
HOUR 0. 000 0. 00
73. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 125. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 90. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0080 207-00305 Wt | and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
117. 00000 0. 000 0. 00
0085 208-00002 Erosion Log (12 Inch) 20, 477. 000 19, 170. 000
LF 1, 307. 000 4, 835. 90
3. 70000 20, 477. 000 75, 764. 90
0090 208- 00009 Erosion Log (20 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0095 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0100 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 16. 000 640. 00
40. 00000 16. 000 640. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18782- BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208- 00206 *Erosion Control Supervisor 180. 000 41.500
DAY 30. 000 5, 400. 00
180. 00000 71.500 12, 870. 00
0120 209- 00600 *Dust Palliative (Magnesium Chloride) 16, 000. 000 0. 000
GAL 8, 100. 000 6, 480. 00
0. 80000 8, 100. 000 6, 480. 00
0125 210-00010 *Reset Mail box Structure 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 212-00006 Seedi ng (Native) 20. 000 0. 000
ACRE 0. 000 0. 00
960. 00000 0. 000 0. 00
0135 212-00028 Seedi ng (\Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioni ng 20. 000 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0145 213-00012 Spray-on Ml ch Bl anket 16. 000 0. 000
ACRE 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0150 216- 00041 Soi | Retention Bl anket (Straw Coconut) 11, 000. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0155 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 304- 01000 *Aggregat e Base Course (C ass 1) 56, 221. 000 15, 877. 200
TON 876. 920 12, 715. 34
14. 50000 16, 754. 120 242,934.74
0165 304- 06000 *Aggregat e Base Course (C ass 6) 28, 007. 000 0. 000
TON 0. 000 0. 00
15. 25000 0. 000 0. 00
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PON: 18782-BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 27, 250. 000 0. 000
0-8"
( ) Sy 11, 978. 000 23, 956. 00
2.00000 11, 978. 000 23, 956. 00
0175 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 20, 378. 000 0. 000
8-12"
( ) Sy 20, 378. 000 61, 134. 00
3.00000 20, 378. 000 61, 134. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 350. 000 58. 440
TON 0. 000 0. 00
160. 00000 58. 440 9, 350. 40
0185 403-34701 *Hot M x Asphalt (Grading SX) (75) 23, 867. 000 0. 000
TON 0. 000 0. 00
36. 00000 0. 000 0. 00
0190 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 540. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 941. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0200 411-10255 Enul sified Asphalt (Slow Setting) 14, 308. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0205 420-00132 Ceotextile (Separator) (Cass 1) 15, 000. 000 500. 000
Sy 64. 000 57. 60
0. 90000 564. 000 507. 60
0210 506-00218 Ri prap (18 Inch) 84. 000 0. 000
cY 75. 000 22,500. 00
300. 00000 75. 000 22, 500. 00
0215 506-01020 Ceogri d Rei nforcenent 15, 000. 000 11, 614. 440
Sy 64. 000 256. 00
4. 00000 11, 678. 440 46,713.76
0220 507- 00000 *Concrete Slope and Ditch Paving 41. 000 0. 000
Cy 0. 000 0.00

540. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18782-BI D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 601-01000 *Concrete Cass B 68. 000 0. 000
cY 45. 000 30, 375. 00
675. 00000 45. 000 30, 375. 00
0230 602- 00000 *Rei nforcing Steel 3,993. 000 0. 000
LB 3,277.000 4,096. 25
1. 25000 3,277.000 4,096. 25
0235 603-71008 *10x8 Foot Concrete Box Cul vert (Precast) 114. 000 0. 000
LF 114. 000 171, 000. 00
1, 500. 00000 114. 000 171, 000. 00
0240 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0245 604-00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0250 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 800. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0255 606- 02005 *End Anchor age (Fl ared) 16. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0260 607-00005 *End Post 63. 000 30. 000
EACH 33. 000 2,145. 00
65. 00000 63. 000 4,095. 00
0265 607-00010 *Corner and Line Brace Post 59. 000 22.000
EACH 25. 000 2,500. 00
100. 00000 47. 000 4,700. 00
0270 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 14, 801. 000 6, 134. 000
LF 7,975. 000 17,943. 75
2.25000 14, 109. 000 31, 745. 25
0270 MATERI AL ALLOMNCE Fence BW TWP 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
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PCN: 18782-BI D ESTI MATE RUN
PRQIECT: STA0131- 059 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOMNCE Fence BW TWP 7,044.107
LF -7,044.107 -15, 849. 24
2.25000 0. 000 0. 00
0275 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 11, 333. 000 5, 327. 000
Speci al
(Sp ) LF 4,124. 000 10, 928. 60
2. 65000 9, 451. 000 25, 045. 15
0280 607-60120 *20 Foot Cate 14. 000 8. 000
EACH 6. 000 1, 470. 00
245. 00000 14. 000 3,430. 00
0285 612-00001  *Delineator (Type I) 67. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0290 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0295 612-00003 *Del i neator (Type II1) 42. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0300 614-00011 *Sign Panel (Qass I) 67. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0305 614-00012 *Sign Panel (Cass Il) 66. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0310 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 41. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0315 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 124. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 614-80385 Runble Strip 26, 460. 000 0. 000
LF 0. 000 0. 00

0. 50000 0. 000 0.00
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PCN: 18782-BI D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0325 615-22405 24 Inch Slide Headgate (5 Foot Frane) 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0330 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 320. 000 0. 000
LF 320. 000 20, 800. 00
65. 00000 320. 000 20, 800. 00
0335 624- 30025 24 Inch Drainage Pipe (Oass 10) (Conplete In Place) 1, 693. 000 1, 454. 000
LF 239. 000 18, 642. 00
78. 00000 1, 693. 000 132, 054. 00
0340 624-30109 *108 I nch Drainage Pipe (O ass 10) (Conplete In Place) 187. 000 187. 000
LF 0. 000 0. 00
740. 00000 187. 000 138, 380. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 404
LS 0. 241 21, 690. 00
90, 000. 00000 0. 645 58, 050. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 486
LS 0. 098 60, 956. 00
622, 000. 00000 0.584 363, 248. 00
0355 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 150 4, 500. 00
30, 000. 00000 0. 550 16, 500. 00
0360 627-00005 *Epoxy Pavement Mar ki ng 172. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0365 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 516. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0370 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 290. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0375 629-01001  *Survey Monunment (Type 1) 50. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18782-BI D ESTI MATE RUN 06/ 19/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0380 630-00000  *Fl aggi ng 8, 000. 000 1, 189. 500
HOUR 1, 225. 600 24,512. 00
20. 00000 2,415.100 48, 302. 00
0385 630- 00007 *Traffic Control Inspection 100. 000 37.000
DAY 11. 000 1, 650. 00
150. 00000 48. 000 7,200. 00
0390 630-00012 *Traffic Control Managenent 200. 000 46. 000
DAY 21.000 13, 650. 00
650. 00000 67. 000 43, 550. 00
0395 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 17.000
EACH 2.000 40. 00
20. 00000 19. 000 380. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 25. 000
EACH 2.000 60. 00
30. 00000 27.000 810. 00
0415 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 1. 000
EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0420 630-80344 *Construction Traffic Sign (Special) 198. 500 99. 250
SF 0. 000 0. 00
14. 00000 99. 250 1, 389. 50
0425 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0430 630- 80360 *Drum Channel i zi ng Devi ce 330. 000 145. 000
EACH 20. 000 80. 00
4. 00000 165. 000 660. 00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18782-BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 12. 000
EACH 3. 000 45. 00
15. 00000 15. 000 225.00
0440 630-80370 Concrete Barrier (Tenporary) 430. 000 215. 000
LF 0. 000 0. 00
46. 25000 215. 000 9,943.75
0445 630- 80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
1. 00000 75. 000 75. 00
0450 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0455 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70016 F/ A Fuel Cost Adjustnent 37, 500. 000 -3, 359. 480
F A -2,013. 260 -2,013. 26
1. 00000 -5,372. 740 -5,372.74
0470 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0475 700-70019 F/ A Asphalt Cenent Cost Adjustnent 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700-70025 F/A Quality Incentive Payment 120, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18782- BI D ESTI MATE RUN 06/ 19/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0005 15:19: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0490 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosi on Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 607-11530 Fence (Spec) MCR - Extra Strand of Barb Wre to bring 5, 026. 000 714. 000
Conbo 1 to Conbo 2
LF 4,312. 000 689. 92
0. 16000 5, 026. 000 804. 16
CAT 0200 CURRENT AMI $ 7,011,030.26% 1,036,321.36% 2,658, 933.22
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0510 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI $ 30, 900. 00 $ 0.00% 30, 450. 00

PRQJECT TOTAL CURRENT AMI $ 7,041,930.26$ 1,036,321.36% 2,689, 383.22



